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TELECOMMUNICATIONS MANAGEMENT CONSULTANTS

1120 LS~t, N.W., Suite 520
WashiJ1I\ItOll, 0.(;. ~UU37

Marlene H. Dortch, Secretary
Secretary's Office
Federal Communications Commission
44S Twelfth Street, S. W.
Washington, D.C. 20554

Re: TMP Corp. and TMP Jacksonville, LLC
Fourth Quarter 2003 1TY Status Report-

Dear Ms. Dortch:

TMP Corp. and TMP Jacksonville, LLC hereby submit a Joint TTY Status Report for the
fourth quarter 2003~ pursuant to the Commission'~~~ve in the Fourth Report and Order
(released December 14,2000) and Order (r~!~~f~e 28~ 2'°2)] in this docket.

Please contact the undersigne~ concerns..

Te Granison
A ttomey

D'wana Terry, Chief
Public Safety & Critical

Infrastrncture Division (pS&CID)

cc:

Patrick Forster, PS&Cm
Eugenie Barton, PS&CID

Attachment

Calling Systems, Order, CC Docket 94-102, para. 24 (rei. June 28, 2002) (Commission requiring that quarter reports
continue for carriers seeking additional time).

Telephone (202) 2%-8890
Tdecopier (202) 296-8893

15,2004January

CC Docket No. 94-102

Kraskin, Lesse & Cosson. LLC
2120 L Street, N. W., Suite 520
Washington, D.C. 20037
(202) 296-8890



TMP Corp. and TMP JKksonville, LLC (collectively, dte "'fMP carriers") jointly filed a
Petition for Waiver of the lTY requirements on June 4,2002, seeking waiver ofS~tjon 20. 18(c)
and an extension of the June 30,2002 deadline.' On June 27, 2003, the TMP carriers jointly
filed a Request for Further Extension ofthc 1TY Requirements until June 30, 2004: In the
Request for Further Extension, the TMP carriers inforD1cd the Commission thai its infrastructure
provider, Aimet, did not meet its deadline to have a lTY solution generally available.
Accordingly, to satisfy the TTY requirements and other Commission mandates, the TMP carriers
began the process of replacing the Tecore switch used by Aimet with one that is 1TY -compliant.

The TMP carriers hereby report their progress regarding the ~roximate timetable for
installing and testing the TTY -compliant switch. As reported in the .TMP carriers' TTY status
report of October 1 5, 2003, the bid from the switch vendor Nortel has satisfied the criteria
established by the companies' primary lender, the Rural Utilities Service ,'RUS'). The TMP
carriers report that they have finalized negotiations with Norte! and are awaiting approval for
financing of the Norte! switch from RUS. Approval is expected within the next 30-60 days.
Once financing is obtained, Nortel has indicated that, after receiving the purchase orden. it will
take approximately 90- t 20 days to complete installation of the switch. Accordingly, the TMP
carriers anticipate that they will complete installation and testing of the Nortel nY-compliant
switch no later than June 30, 2004.

I Oa JWIC 28, 2002, die Coaiii--juu ~ the 'lid.-. f« Waivu aM e~ the de8dtiac c... 1M TMP C8rien.. ~ JO. 2003. s. R~ of' Co...iss. " RIIlG To EAn.re ~libility with £~ 9//
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J The TMP can1en' ReqI.st for Furma ExteDSioa otlbe 1TY Requj.~.ti is peMiJ1a before .. ('~

TMP CORP. AND TMP JACKSONVILLE, LLC
JOINT TTY STATUS REPORT

JANUARY IS, 1004

Respectfully submitted,

~~i~~~~~/
Oticf Operating Officer
TMP Corp.
TMP Jacksonville, LLC


